COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2015

ESTI MATE SUMVARY 15:12: 34
CONTI D C20068 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20068- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 115.5 DAYS TI ME ALLOW 249 WORK DAYS
PR US 34A MP 114 TO MP 116 PERCENT TIME:  46.39 ORI G TI VE ALLOW 220 WORK DAYS
PRQJECT NO ER0342- 057
PR US 34A MP 114 TO MP 116
NAME OF ROAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 04/ 18/ 2015 DATE TI ME STARTED 09/ 26/2014
385 Interlocken Crescent #900 DATE LET 09/ 26/ 2014 DATE WORK BEGAN
DATE AWARDED 11/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 01/ 2014 DATE ACCEPTED
Broonfield CO 80021 303- 485- 4050 DATE NOTI CE TO PROCEED 09/ 26/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 13,914, 473. 29 PARTI Ol PATI NG $ 2,525, 393. 77 $ 263, 604. 74
AWARD PRQIECT AMT: $ 9,261, 207. 72 NON-PARTI Cl PATI NG 84, 100. 00 0.00
PERCENT COWPLETE: 18. 75% TOTAL EARNI NGS 2,609, 493. 77 263, 604. 74
FUNDS AVAI LABLE: $ 11,304, 979.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,609, 493. 77 263, 604. 74
TOTAL CLAI V5: $ 0. 00 RETAI NAGE - 66, 332. 81 -5,916. 14
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,543, 160. 96 257, 688. 60
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,543, 160. 96 257, 688. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 257, 688. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20068- Bl D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 380
LS 0. 000 0. 00
13, 500. 00000 0. 380 5, 130. 00
0010 202- 00000 *Removal of Structures and Cbstructions 1. 000 0. 660
LS 0. 000 0. 00
10, 000. 00000 0. 660 6, 600. 00
0011 202-00300 Rem Bl dg( s) 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0012 202- 00495 Rem Port Present Str FR-1 and RFC #4, Carlson Ditch 1. 000 0. 000
Crossi ng
LS 0. 000 0. 00
10, 489. 78000 0. 000 0. 00
0015 202-00010 *Renoval of Tree 60. 000 60. 000
EACH 0. 000 0. 00
250. 00000 60. 000 15, 000. 00
0020 202- 00035 *Renoval of Pipe 227.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0025 202-00090 Renoval of Delineator 50. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0030 202-00210 *Rermoval of Concrete Pavenent 40, 535. 000 21,012. 760
SY 1, 159. 700 4,685. 19
4. 04000 22,172. 460 89, 576. 74
0035 202-00220 *Renoval of Asphalt Mat 1, 984. 000 0. 000
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0036 202- 00240 Rem Asphalt Mat (Pl aning) MCR Line 5 395. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0037 202- 00250 Rem Pavenent Marki ng MCR Line 4 9, 500. 000 0. 000
SF 6,411. 700 15, 388. 08

2. 40000 6,411. 700 15, 388. 08



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20068-BI D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 202-00700 *Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0045 202-00810 Renoval of Ground Sign 11. 000 8. 000
EACH 0. 000 0. 00
95. 00000 8. 000 760. 00
0050 202-01000 *Renoval of Fence 2,707.000 2,180. 000
LF 0. 000 0. 00
2.45000 2,180. 000 5, 341. 00
0055 202-01170 *Renoval of Quardrail Type 7 1, 186. 000 1, 186. 000
LF 0. 000 0. 00
9. 00000 1, 186. 000 10, 674. 00
0060 203- 00060 *Enbankment Material (Conplete In Place) 83, 763. 000 31, 343. 700
cY 3,551. 100 26, 846. 32
7.56000 34, 894. 800 263, 804. 69
0065 203- 00062 *Enbankment Material (Conplete In Place) (Special) 26, 266. 000 15, 395. 000
cY 1, 266. 900 12, 669. 00
10. 00000 16, 661. 900 166, 619. 00
0070 203-00100 *Mick Excavation 800. 000 574. 800
CY 0. 000 0. 00
20. 00000 574. 800 11, 496. 00
0075 203-01100 *Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0080 203-01500 *Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0085 203-01510 *Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0090 203-01550 *Dozi ng 60. 000 15. 000
HOUR 0. 000 0. 00
240. 00000 15. 000 3, 600. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20068- Bl D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 203-01597 Pot hol i ng 20. 000 12. 000
HOUR 0. 000 0. 00
265. 00000 12. 000 3,180. 00
0100 206- 00000 *Structure Excavation 1, 424. 000 686. 300
CY 0. 000 0. 00
10. 50000 686. 300 7,206. 15
0105 206- 00100 Structure Backfill (dass 1) 462. 000 0. 000
CY 222.000 4,884. 00
22. 00000 222.000 4,884. 00
0110 208-00002 *Erosion Log (12 Inch) 10, 000. 000 6, 229. 800
LF 0. 000 0. 00
2.75000 6, 229. 800 17,131.95
0115 208-00015 *Sand Bag 752. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0116 208-00035 Aggregate Bag MCR Line 003, RFC #4 Added Item 580. 000 0. 000
LF 580. 000 4,721. 20
8. 14000 580. 000 4,721. 20
0120 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0125 208-00070 Vehi cl e Tracki ng Pad 10. 000 5. 000
EACH 2.000 3, 300. 00
1, 650. 00000 7.000 11, 550. 00
0130 208-00103 *Removal and Di sposal of Sedinent (Labor) 50. 000 4. 500
HOUR 0. 000 0. 00
125. 00000 4. 500 562. 50
0135 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 50. 000 3. 750
HOUR 0. 000 0. 00
200. 00000 3.750 750. 00
0140 208-00106 *Sweepi ng (Sedi nent Renoval ) 220. 000 23.750
HOUR 6. 000 870. 00

145. 00000 29.750 4,313.75



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20068- Bl D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 208- 00206 Erosi on Control Supervisor 220. 000 82. 000
DAY 20. 000 8, 300. 00
415. 00000 102. 000 42, 330. 00
0150 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0155 211-03005 *Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0160 212-00006 *Seedi ng (Native) 19. 000 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0165 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0170 212-00032 *Soi | Condi tioning 19. 000 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 17. 000 0. 000
ACRE 2.490 1,294. 80
520. 00000 2.490 1, 294. 80
0180 213-00012 *Spray-on Mul ch Bl anket 2.000 1.290
ACRE 0. 000 0. 00
3, 150. 00000 1.290 4, 063. 50
0185 213-00061 *Mul ch Tacki fier 3, 480. 000 0. 000
LB 497. 000 1, 863. 75
3. 75000 497. 000 1, 863. 75
0190 216-00041 *Soi | Retention Bl anket (Straw Coconut) 6, 620. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0195 216- 00302 *Turf Reinforcenent Mat (d ass 2) 3, 223. 000 0. 000
SY 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20068- Bl D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 217-00020 Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0205 304- 06000 *Aggr egat e Base Course (O ass 6) 0. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0206 304- 06007 ABC (CL 6) COMD 11 Change from Tons to CY 9, 461. 000 0. 000
CY 0. 000 0. 00
32.32000 0. 000 0. 00
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0215 403-33741  *Hot Mx Asphalt (Gading S) (75) (PG 64-22) 450. 000 0. 000
TON 0. 000 0. 00
108. 00000 0. 000 0. 00
0220 412-00950 *Concrete Pavenment (9-1/2 Inch) 45, 718. 000 0. 000
SY 0. 000 0. 00
51. 95000 0. 000 0. 00
0225 412-02000 *Concrete Safety Edge 12, 820. 000 0. 000
LF 0. 000 0. 00
4. 40000 0. 000 0. 00
0230 420-00113 *CGeotextile (Drainage) (O ass 2) 5, 038. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0235 420- 00132 *Ceotextile (Separator) (Cass 1) 19, 740. 000 2,252.700
SY 0. 000 0. 00
1. 75000 2,252.700 3,942.23
0240 506-00209  *Riprap (9 Inch) 11. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0245 506-00218  *Riprap (18 Inch) 2, 757. 000 0. 000
CY 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20068-BI D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 506-01100 Concrete Bl ock Revetnent 2, 052. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0255 518-00010 Roadway Conpression Joint Seal er 182. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0260 601-03000 *Concrete Oass D 427. 000 157. 050
CY 0. 000 0. 00
447. 90000 157. 050 70, 342.70
0265 602- 00000 *Rei nforcing Steel 70, 842. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0266 602-00020  Reinf Steel (Epoxy) 36, 004. 500 36, 004. 500
LB 0. 000 0. 00
0. 85000 36, 004. 500 30, 603. 83
0270 603-61120 12 Inch Flexible Pipe 40. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0275 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 525. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0285 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0295 607-00005 *End Post 11. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20068- Bl D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 607-00010 *Corner and Line Brace Post 13. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 3, 919. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0310 607-11350 *Fence Deer 572. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0315 607-11525 *Fence (Plastic) 5, 445. 000 5, 091. 500
LF 353. 500 1, 590. 75
4. 50000 5, 445. 000 24,502. 50
0320 609-60011 Curb Type 6 (Section M 36. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0325 612-00001  *Delineator (Type I) 56. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0330 612-00002  *Delineator (Type Il) 53. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0335 612-00003  *Delineator (Type Il1) 4.000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0340 613-01200 *2 Inch BElectrical Conduit (Plastic) 745. 000 0. 000
LF 60. 000 840. 00
14. 00000 60. 000 840. 00
0345 613-07026 *Pul | Box (16"x24"x12") 1. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0350 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

2,600. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20068- Bl D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0355 613-20200 *Lunminaire (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0360 613-34400 *Li ght Standard Metal (40 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0365 613-40010 *Light Standard Foundati on 3. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0366 900- 00005 Added Item (Day)/ Tenporary Light Plant 400. 000 299. 000
DAY 56. 000 6, 888. 00
123. 00000 355. 000 43, 665. 00
0370 614-00011 *Sign Panel (Qass I) 15. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0375 614-00012 *Sign Panel (Cass I1) 415. 000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0380 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 40. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
561. 00000 0. 000 0. 00
0385 615- 00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0390 621-00450 *Det our Pavenent 6, 000. 000 5, 409. 600
SY 453. 500 20, 407. 50
45. 00000 5, 863. 100 263, 839. 50
0395 621- 00475 *Mai nt enance of Detours 1. 000 0. 550
LS 0. 000 0. 00
130, 000. 00000 0. 550 71, 500. 00
0400 624-27019 *18 Inch Drainage Pipe (Class 7) (Conplete In Place) 366. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20068- BI D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0405 624-27025 *24 Inch Drainage Pipe (Oass 7) (Conplete In Place) 124. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0410 624-27031 *30 Inch Drainage Pipe (Oass 7) (Conplete In Place) 54. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
0415 625- 00000 *Construction Surveying 1. 000 0.185
LS 0.061 4,270. 00
70, 000. 00000 0. 246 17, 220. 00
0420 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 66, 400. 00
664, 000. 00000 0. 600 398, 400. 00
0425 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
30, 000. 00000 0. 400 12, 000. 00
0430 627-00005 *Epoxy Pavement Mar ki ng 130. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0435 627-00011 *Pavenent Marking Paint (Waterborne) 510. 000 403. 700
GAL 12. 800 512. 00
40. 00000 416. 500 16, 660. 00
0440 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 6, 974. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0445 627-30305 *Preformed Plastic Pavement Marking (60 M) 438. 000 0. 000
(Vrd- Synbol )
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0450 627-30310 *Preformed Plastic Pavenent Marking (60 M) 135. 000 0. 000
(Xwal k- Stop Lin s 0,000 0.00
11. 00000 0. 000 0. 00
0455 630- 00000 *Fl aggi ng 1, 081. 000 796. 000
HOUR 285. 000 7,980. 00
28. 00000 1, 081. 000 30, 268. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20068-BI D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 630- 00007 *Traffic Control Inspection 135. 000 122.000
DAY 13. 000 1, 365. 00
105. 00000 135. 000 14, 175. 00
0465 630-00012 *Traffic Control Managenent 150. 000 40. 000
DAY 15. 000 8, 250. 00
550. 00000 55. 000 30, 250. 00
0466 900- 00006 Added Item (Dol lar)/ Wrking Hour Tine Violation Price 0. 000 0. 000
Reduct i ons
DOL -4, 650. 000 -4, 650. 00
1. 00000 -4, 650. 000 -4, 650. 00
0470 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 2.000
EACH 1. 500 82.50
55. 00000 3.500 192. 50
0475 630- 80341 *Construction Traffic Sign (Panel Size A) 69. 000 23.000
EACH 11.500 644. 00
56. 00000 34.500 1, 932. 00
0480 630-80342 *Construction Traffic Sign (Panel Size B) 67. 000 28. 000
EACH 5. 500 308. 00
56. 00000 33.500 1, 876. 00
0485 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 5. 000
EACH 0. 000 0. 00
56. 00000 5. 000 280. 00
0490 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 500 2,500. 00
5, 000. 00000 1. 500 7,500. 00
0495 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0500 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 0. 000 0. 00
45. 00000 10. 000 450. 00
0505 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 318. 000 159. 000
EACH 0. 000 0. 00
45. 50000 159. 000 7,234.50



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 20068- Bl D ESTI MATE RUN 05/ 05/ 2015
PRQIECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 630-80370 Concrete Barrier (Tenporary) 2,038. 000 1, 019. 000
LF 0. 000 0. 00
15. 01000 1, 019. 000 15, 295. 19
0515 630- 80380 *Traffic Cone 130. 000 65. 000
EACH 0. 000 0. 00
5. 50000 65. 000 357.50
0520 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 4. 000 2. 000
(Tenporary)
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0525 700- 70010 F/ A M nor Contract Revisions 3,929, 107. 950 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011 F/ A Partnering 5, 000. 000 1, 457. 950
F A 0. 000 0. 00
1. 00000 1, 457. 950 1, 457. 95
0531 900- 00006 Added Item (Dol lar)/ CMD 008 - Standing Disputes Review 0. 000 0. 000
Boar d
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70013 F/ A Concrete Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 -9,172. 840
FA -1,588. 790 -1,588.79
1. 00000 -10, 761. 630 -10, 761. 63
0545 700-70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70021 F/ A On- The-Job Trai nee 6, 720. 000 1, 415. 000
HOUR 669. 000 669. 00
1. 00000 2,084. 000 2,084.00
0555 700- 70034 F/ A FURNI SH COLD WEATHER PROTECTI ON 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20068-BI D ESTI MATE RUN 05/ 05/ 2015
PRQIECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0560 700- 70035 F/ A PROVI DE ELECTRI CAL SERVI CE FOR PERM LI GHTI NG 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $11,173,442.61 % 201, 290.30% 1, 862,817.88
CAT NOO300 STRUCTURES
0565 206- 00000 *Structure Excavation 635. 000 635. 000
CY 0. 000 0. 00
10. 50000 635. 000 6, 667. 50
0570 206- 00100 Structure Backfill (dass 1) 1, 170. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0575 206- 00200 *Structure Backfill (dass 2) 205. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
0580 206- 00360 Mechani cal Rei nforcenent of Soil 1, 170. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
750. 00000 0. 000 0. 00
0590 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 509. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0595 503-00030 *Drilled Caisson (30 Inch) 867. 000 867. 000
LF 0. 000 0. 00
230. 00000 867. 000 199, 410. 00
0600 503-00048 *Drilled Caisson (48 Inch) 570. 000 566. 800
LF 0. 000 0. 00
429. 00000 566. 800 243, 157. 20
0601 900- 00014 Added Item (Lunp Sum)/ CSL Tube Sandbl asting MCR 001 1. 000 1. 000
LS 0. 000 0. 00
9, 640. 00000 1. 000 9, 640. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20068-BI D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO 0006 15:12: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0605 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0610 515-00120 *Wat er proof i ng (Menbr ane) 3, 110. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0615 518-01004 Bri dge Expansion Device (0-4 Inch) 217.000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0620 601- 03040 *Concrete Oass D (Bridge) 1, 558. 000 198. 100
cY 86. 300 47, 526. 27
550. 71000 284. 400 156, 621. 92
0625 602- 00000 *Rei nforcing Steel 43, 800. 000 25, 815. 400
LB 1, 424. 800 1, 082. 85
0. 76000 27, 240. 200 20, 702. 55
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 322, 730. 000 14, 907. 500
LB 16, 123. 900 13, 705. 32
0. 85000 31, 031. 400 26, 376. 69
0635 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0640 606-11030 *Bridge Rail Type 10M 621. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0645 613-00200 *2 Inch Electrical Conduit 629. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0650 618-00142 *Prestressed Concrete | (BT42) 3, 621. 000 0. 000
LF 0. 000 0. 00
186. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 2, 656, 930. 68 $ 62,314.44 % 662, 575. 86



CONTI D: C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20068-BI D ESTI MATE RUN 05/ 05/ 2015
PRQJECT: ER0342- 057 ESTI MATE NO. 0006 15:12: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0660 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0665 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2, 100. 00
CAT 0400 CURRENT AMI  $ 84, 100. 00 $ 0.00$ 84, 100. 00

PRQJIECT TOTAL CURRENT AMI  $

13,914,473.29 %

263,604.74$ 2,609, 493.74



